SEMESTER TEAM PROJECT - REQUIREMENTS SPREADSHEET

COURSE: UCCS CS 3300
TEAM TITLE:
REQ MGR: Trey Gardner
DATE: 02.23.26

SEMESTER TEAM PROJECT - Requirements Spreadsheet (Requirements Traceability Matrix)

			Initial Programming				TEST				Outstanding Issues		Final DELIVERY		
ID	REQUIREMENT	SOURCE	Team Member	INC/Ver	Date Planned	Date Delievered	Test Method	Test Plan	Team Member	Date Tested	# Flags	# Flags Resolved	Ver	Test date	Comments
	FUNCTIONAL REQUIREMENTS														
0.1.1	Design Webpage Layout	whole team	Trey Gardner	Ver. 0.1	25-Feb	25-Feb	u	1		26-Feb	0	0	Ver. 0.1	26-Feb	
0.1.2	Design Backend Structure	whole team	Azam Jaffer	Ver. 0.1	25-Feb	25-Feb	u	2	Trey Gardner	26-Feb	0	0	Ver. 0.1	26-Feb	
0.1.3	Design Game Structure	whole team	David Zarkovacki	Ver. 0.1	25-Feb	25-Feb	u	3	Brandon Sith	26-Feb	0	0	Ver. 0.1	26-Feb	
0.2.1	Build Functional Website Navigation	whole team	Trey Gardner	Ver 0.2	1-Mar	1-Mar	u	4	David Zarkovacki	2-Mar	0	0	Ver 0.2	2-Mar	
0.2.2	Build Backend/Data Strutures	whole team	Azam Jaffer	Ver 0.2	1-Mar	1-Mar	u	5	Trey Gardner	2-Mar	0	0	Ver 0.2	2-Mar	
0.2.3	Build Test Game	whole team	David Zarkovacki	Ver 0.2	1-Mar	1-Mar	u	6	Brandon Sith	2-Mar	0	0	Ver 0.2	2-Mar	
0.2.4	Build Display Canvas	whole team	David Zarkovacki	Ver 0.2	1-Mar	1-Mar	i	7	Brandon Sith	2-Mar	0	0	Ver 0.2	2-Mar	
1.0.1	Design/Build sign-up/sign-in page fuctionality	whole team	Trey Gardner	Ver 1.0	15-Mar	15-Mar	u	8	David Zarkovacki	16-Mar	0	0	Ver 1.0	16-Mar	
1.0.2	Implement user account data pull/store	whole team	Azam Jaffer	Ver 1.0	15-Mar	15-Mar	i	9	Trey Gardner	16-Mar	0	0	Ver 1.0	16-Mar	
1.0.3	implement user account verification (sign in)	whole team	Trey Gardner	Ver 1.0	15-Mar	15-Mar	i	10	David Zarkovacki	16-Mar	0	0	Ver 1.0	16-Mar	
1.0.4	Design/Build hangman game	whole team	David Zarkovacki	Ver 1.0	15-Mar	15-Mar	u	11	Brandon Sith	16-Mar	0	0	Ver 1.0	16-Mar	
1.0.5	Implement canvas display for hangman	whole team	David Zarkovacki	Ver 1.0	15-Mar	15-Mar	u	12	Brandon Sith	16-Mar	0	0	Ver 1.0	16-Mar	
1.0.6	Implement game score & account sync hangma	whole team	Azam Jaffer	Ver 1.0	15-Mar	18-Apr	i	13	Trey Gardner	19-Apr	3	3	Ver 1.0	19-Apr	
1.0.7	Implement page state for signed in accounts	whole team	Trey Gardner	Ver 1.0	15-Mar	18-Apr	i	14	David Zarkovacki	19-Apr	1	1	Ver 1.0	19-Apr	
1.1.1	Implement live leaderboard data	whole team	Azam Jaffer	Ver 1.1	12-Apr	18-Apr	i	15	Trey Gardner	19-Apr	4	4	Ver 1.1	19-Apr	
1.1.2	Design/Build snake game	whole team	David Zarkovacki	Ver 1.1	12-Apr	20-Mar	u	16	Brandon Sith	21-Mar	1	1	Ver 1.1	21-Mar	
1.1.3	Implement canvas display for snake game	whole team	David Zarkovacki	Ver 1.1	12-Apr	20-Mar	i	17	Brandon Sith	21-Mar	1	1	Ver 1.1	21-Mar	
1.1.4	Implement game score & account sync snake	whole team	Azam Jaffer	Ver 1.1	12-Apr	18-Apr	i	18	Trey Gardner	19-Apr	1	1	Ver 1.1	19-Apr	
1.2.1	Implement dynamic game search	whole team	Trey Gardner	Ver 1.2	20-Apr	5-Mar	u	19	David Zarkovacki	6-Mar	0	0	Ver 1.2	6-Mar	
1.2.2	Design/Build account settings page	whole team	Trey Gardner	Ver 1.2	20-Apr	5-Mar	u	20	David Zarkovacki	6-Mar	0	0	Ver 1.2	6-Mar	
1.2.3	Design/Build typing test game	whole team	Trey Gardner	Ver 1.2	20-Apr	12-Apr	u	21	David Zarkovacki	13-Apr	0	0	Ver 1.2	13-Apr	
1.2.4	Implement canvas display for typing test	whole team	Trey Gardner	Ver 1.2	20-Apr	12-Apr	i	22	David Zarkovacki	13-Apr	0	0	Ver 1.2	13-Apr	
2.2.1	Design/Build games 5-6	whole team	Brandon/David	Ver 2.2	22-Apr	N/A	u	23	Azam Jaffer	N/A	0	0	Ver 2.2	N/A	
2.2.2	Implement canvas display for games 5-6	whole team	Brandon/Trey	Ver 2.2	22-Apr	N/A	i	24	David Zarkovacki	N/A	0	0	Ver 2.2	N/A	
2.2.3	Update leaderboard data/dynamic behavior	whole team	Azam Jaffer	Ver 2.2	22-Apr	22-Apr	i	25	Trey Gardner	23-Apr	0	0	Ver 2.2	23-Apr	
2.2.4	Implement password reset	whole team	Trey/Azam	Ver 2.2	22-Apr	N/A	i	26	David Zarkovacki	N/A	0	0	Ver 2.2	N/A	
	NON-FUNCTIONAL REQUIREMENTS														
2.0.1	Optimize snake game	whole team	David Zarkovacki	Ver 2.0	5-Apr	5-Apr	u	27	Brandon Sith	6-Apr	0	0	Ver 2.0	6-Apr	
2.0.2	Optimize hangman game	whole team	David Zarkovacki	Ver 2.0	5-Apr	5-Apr	u	28	Brandon Sith	6-Apr	0	0	Ver 2.0	6-Apr	
2.0.3	Optimize typing test game	whole team	Trey Gardner	Ver 2.0	5-Apr	15-Apr	u	29	David Zarkovacki	16-Apr	1	1	Ver 2.0	16-Apr	
2.1.1	Rework webpage design/animations/themes	whole team	Trey Gardner	Ver 2.1	18-Apr	18-Apr	s	30	David Zarkovacki	19-Apr	0	0	Ver 2.1	19-Apr	
2.1.2	Implement light/dark themes for games	whole team	Brandon Sith	Ver 2.1	18-Apr	N/A	s	31	Azam Jaffer	N/A	0	0	Ver 2.1	N/A	
2.1.3	Implement user cache for auto log-in	whole team	Azam Jaffer	Ver 2.1	18-Apr	10-Apr	s	32	Trey Gardner	11-Apr	0	0	Ver 2.1	11-Apr	
	OPTIONAL REQUIREMENTS (TIME DEPENDENT)														
3.0.1	Implement server run multiplayer game	whole team	Whole Team	Ver 3.0	22-Apr	N/A	u	33	Whole Team	N/A	0	0	Ver 3.0	N/A	

Test Cycle:	Dev	Tester
	Trey Gardner	David Zarkovacki
	David Zarkovacki	Brandon Sith
	Brandon Sith	Azam Jaffer
	Azam Jaffer	Trey Gardner