UCCS CS 3300 INTRO TO SC

TEAM TITLE:
SCHEDULER: **Brandon Stih**
DATE: **2/23/2026**

Current
Done
Planned

	PLANNED Dates				
ITEM	Start Date	End Date	16-Feb	23-Feb	2-Mar
PLANNING					
Establish team	1-Feb	8-Feb	4-Feb		
Initial Requirements	8-Feb	16-Feb	12-Feb		
Architecture diagram	16-Feb	2-Mar	15-Feb		1-Mar
Design Webpage Layout	16-Feb	23-Feb	20-Feb	22-Feb	
Design Backend Structure	16-Feb	23-Feb	21-Feb	22-Feb	
Design Game Structure	23-Feb	2-Mar			5-Mar
MID-TERM presentation	16-Feb	23-Feb			
SPRINT #1 - Path to 1.0	2-Mar	16-Mar		25-Feb	
IT 1 - Backend	2-Mar	16-Mar			2-Mar
Data Structures	2-Mar	16-Mar		25-Feb	
Website Navigation	2-Mar	8-Mar			2-Mar
IT 2 - Frontend	2-Mar	16-Mar			2-Mar
Test Game	2-Mar	16-Mar			2-Mar
Display Canvas	2-Mar	8-Mar			2-Mar
SPRINT #2 - 1.0 Features	16-Mar	23-Mar			
IT 1 - Backend	16-Mar	23-Mar			
Pull/Store User Data	16-Mar	23-Mar			
Account Verification	16-Mar	23-Mar			
Display Canvas Hangman	16-Mar	23-Mar			
IT 2 - Frontend	16-Mar	23-Mar			
Hangman Game Build	16-Mar	23-Mar			
Build Unit Test Plan	16-Mar	23-Mar			
Sign-up/Sign-in Function	16-Mar	23-Mar			
SPRINT #3 - Road to 2.0	23-Mar	6-Apr			
IT 1 - Backend	23-Mar	6-Apr			

Canvas Display (New Game)	30-Mar	6-Apr			
Account Sync (New Game)	30-Mar	6-Apr			
Account Settings Page	23-Mar	30-Mar			
Dynamic Game Search	23-Mar	30-Mar			
IT2 - Frontend	23-Mar	6-Apr			
Snake Game Build	23-Mar	6-Apr			
Leaderboard Data	23-Mar	30-Mar			
Typing Test Game Build	23-Mar	6-Apr			
SPRINT #3 - 2.0 Features	6-Apr	20-Apr			
IT 1 - Backend	6-Apr	20-Apr			
Optimization of Prev Games	6-Apr	20-Apr			
Rework Webpage Anim.	6-Apr	20-Apr			
Implement Light/dark Theme	6-Apr	13-Apr			
User Cache for auto-log	6-Apr	13-Apr			
IT2 - Frontend	6-Apr	20-Apr			
Bomb Field Build	6-Apr	13-Apr			
5th Game Build	6-Apr	13-Apr			
6th Game Build	13-Apr	20-Apr			
Dynamic Leaderboard Data	13-Apr	20-Apr			
Password Reset	6-Apr	13-Apr			
Artifact/ Documentation					
Requirement Spreadsheet	23-Feb	4-May			
Project Schedule	23-Feb	4-May			
Software Test Report (input conclusions from every executed test)	23-Feb	4-May			
Users Manual	6-Apr	4-May			
Future Developer's Document	6-Apr	4-May			
Software Development Report	6-Apr	4-May			
Code					
Source Code	23-Feb	4-May			
License	6-Apr	4-May			
UCCS TA software read-me file	6-Apr	4-May			
FINALpresentation	27-Apr	4-May			

FTWARE ENGINEERING

PROJECT WEEKLY SCHEDULE (actual dates)								
9-Mar	16-Mar	23-Mar	30-Mar	6-Apr	13-Apr	20-Apr	27-Apr	4-May
	15-Mar							
	15-Mar							
	15-Mar							
	15-Mar							
	15-Mar							
	15-Mar							
	15-Mar							
	15-Mar		31-Mar					
	15-Mar				16-Mar			
	15-Mar				16-Apr			
	15-Mar				16-Apr			
	15-Mar	16-Mar						
	15-Mar	16-Mar						
	15-Mar	16-Mar						
	15-Mar	16-Mar						
	15-Mar				16-Mar			
				12-Apr		20-Apr		
				12-Apr	13-Apr			

				12-Apr	13-Apr			
				12-Apr		18-Apr		
				12-Apr	13-Apr			
				12-Apr	13-Apr			
						20-Apr		
				12-Apr		20-Apr		
				12-Apr	18-Apr			
				12-Apr	13-Apr			
				5-Apr		19-Apr		
				5-Apr		19-Apr		
				5-Apr	6-Apr			
					18-Apr	19-Apr		
					N/A			
					11-Apr	15-Apr		
					15-Apr		22-Apr	
					17-Apr		N/A	
					N/A			
					N/A			
						22-Apr	22-Apr	
					N/A			
								22-Apr
								22-Apr